

Accepted Manuscript

Optimal Project Duration for Resource Leveling

Tankut Atan, Elif Eren

PII: S0377-2217(17)30935-9
DOI: [10.1016/j.ejor.2017.10.022](https://doi.org/10.1016/j.ejor.2017.10.022)
Reference: EOR 14746



To appear in: *European Journal of Operational Research*

Received date: 1 December 2015
Revised date: 18 September 2017
Accepted date: 10 October 2017

Please cite this article as: Tankut Atan, Elif Eren, Optimal Project Duration for Resource Leveling, *European Journal of Operational Research* (2017), doi: [10.1016/j.ejor.2017.10.022](https://doi.org/10.1016/j.ejor.2017.10.022)

This is a PDF file of an unedited manuscript that has been accepted for publication. As a service to our customers we are providing this early version of the manuscript. The manuscript will undergo copyediting, typesetting, and review of the resulting proof before it is published in its final form. Please note that during the production process errors may be discovered which could affect the content, and all legal disclaimers that apply to the journal pertain.

Highlights

- Provides and solves mixed-integer linear models for finding the smallest project duration which optimally levels resources
- Discusses appropriate leveling metrics to be used with the problem
- Provides heuristic methods for solving large scale problems
- Tests models and heuristic methods on benchmark problems and sample networks from the literature

Download English Version:

<https://daneshyari.com/en/article/6895161>

Download Persian Version:

<https://daneshyari.com/article/6895161>

[Daneshyari.com](https://daneshyari.com)