

## Accepted Manuscript

Scheduling of maintenance work of a large-scale tramway network

Alexander Kiefer, Michael Schilde, Karl F. Doerner

PII: S0377-2217(18)30330-8  
DOI: [10.1016/j.ejor.2018.04.027](https://doi.org/10.1016/j.ejor.2018.04.027)  
Reference: EOR 15089



To appear in: *European Journal of Operational Research*

Received date: 7 November 2017  
Revised date: 19 February 2018  
Accepted date: 12 April 2018

Please cite this article as: Alexander Kiefer, Michael Schilde, Karl F. Doerner, Scheduling of maintenance work of a large-scale tramway network, *European Journal of Operational Research* (2018), doi: [10.1016/j.ejor.2018.04.027](https://doi.org/10.1016/j.ejor.2018.04.027)

This is a PDF file of an unedited manuscript that has been accepted for publication. As a service to our customers we are providing this early version of the manuscript. The manuscript will undergo copyediting, typesetting, and review of the resulting proof before it is published in its final form. Please note that during the production process errors may be discovered which could affect the content, and all legal disclaimers that apply to the journal pertain.

**Highlights**

- Generating maintenance plans for long planning horizons requires heuristics
- Increasing the yearly maintenance budget reduces the overall cost
- The quality of the network benefits particularly from a higher maintenance budget
- Most tasks should be performed in night shifts rather than during the day
- Performing tasks on neighboring segments at once yields savings

ACCEPTED MANUSCRIPT

Download English Version:

<https://daneshyari.com/en/article/6894562>

Download Persian Version:

<https://daneshyari.com/article/6894562>

[Daneshyari.com](https://daneshyari.com)